DETAILED MEASURMENT

EMB

Name Of Work:	Asphalting to roads at Manjunatha nagara & surrounding area in ward no 14 Bagalagunte
Est Cost:	250.00 Lakhs
Job Code:	014-18-000025
P-Code	2415

CamScanner

Detailed Measurement

Name of Work: Asphalting to roads at Manjunathanagara and surrounding areas in Ward No. 14 Bagalagunte

Name of Agency: M.S.V.Constructions Company

Job Code No : 014-19-000025

Work Order No : EE/DD/W.O/569/2020-21 Dated: 12.03.2020

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
Measurement recorded on: 12/03/2020 to 04/04/2022							
1	Removing and refixing stone slabs of drains and Pointing in CM (1:3)						
	Manjunathanagara						
	Soap factory main road						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	8.00	0.90		7.20	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
Asst.Executive Engineer
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
T. Dasarahalli Sub Divis

st Engineer

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	8.00	0.90		7.20	
	Shree Vinayaka nagar						
	1st main road						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	2nd main road						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	

Asst Engineer
Yard no 14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾ
Assistant Executive Engine
T DasarahalliSub Divisio

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	21.00	0.90		18.90	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	21.00	0.90		18.90	
	3rd main road						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	1st cross road from 1st main road to 3rd Main						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	20.00	0.90		18.00	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	20.00	0.90		18.00	
	2nd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	25.00	0.90		22.50	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	25.00	0.90		22.50	
	3rd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	17.00	0.90		15.30	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	17.00	0.90		15.30	
	4th cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	12.00	0.90		10.80	

st Engineer
ard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯ
ದಾಸನಹಳ್ಳಿ ಉಪ ವಿಭ
Assistant Executive Engineer
T DasarahalliSub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	12.00	0.90		10.80	
	Cross Road From 4th cross road to Dead end						
	LHS	1	20.00	0.90		18.00	
	RHS	1	20.00	0.90		18.00	
	Coconut Garden						
	Main Road						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	21.00	0.90		18.90	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	21.00	0.90		18.90	
	1st cross Road						
	LHS	1	30.00	0.90		27.00	
		1	16.40	0.90		14.76	
	RHS	1	30.00	0.90		27.00	
		1	16.40	0.90		14.76	
	2nd cross Road						
	LHS	1	30.00	0.90		27.00	
		1	16.00	0.90		14.40	
	RHS	1	30.00	0.90		27.00	
		1	16.00	0.90		14.40	
	3rd cross Road						
	LHS	1	30.00	0.90		27.00	
		1	16.00	0.90		14.40	
	RHS	1	30.00	0.90		27.00	
		1	16.00	0.90		14.40	
	4th cross Road						
	LHS	1	30.00	0.90		27.00	
		1	26.00	0.90		23.40	
	RHS	1	30.00	0.90		27.00	
		1	26.00	0.90		23.40	
	5th cross Road						
	LHS	1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	RHS	1	30.00	0.90		27.00	
		1	15.00	0.90		13.50	
	6th cross Road						
	LHS	1	30.00	0.90		27.00	
		1	5.00	0.90		4.50	
	RHS	1	30.00	0.90		27.00	
		1	5.00	0.90		4.50	

Asst Engineer
Yard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Asst Executive Engineer
T DasarahalliSub Division

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	8th cross Road manjunath Nagara						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	17.00	0.90		15.30	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	17.00	0.90		15.30	
	Pepsi godown 1st cross						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	20.00	0.90		18.00	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	20.00	0.90		18.00	
	Pepsi godown 3rd cross						
	LHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	22.00	0.90		19.80	
	RHS	1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	30.00	0.90		27.00	
		1	22.00	0.90		19.80	
						4909.32	
	Less Missing & Broken slabs						
	Manjunathanagara						
	Soap factory main road						
	LHS	1	8.00	0.90		7.20	
		1	7.50	0.90		6.75	
		1	6.00	0.90		5.40	
		1	8.00	0.90		7.20	
		1	6.50	0.90		5.85	
		1	4.00	0.90		3.60	
		1	7.00	0.90		6.30	
		1	6.50	0.90		5.85	
		1	6.00	0.90		5.40	
		1	6.00	0.90		5.40	

ಸ.ಕಾ.ಅ. ಪಿ.ಡಬ್ಲ್ಯೂ.ಡಿ

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Asst Executive Engineer
T DasarahalliSub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	6.00	0.90		5.40	
		1	4.00	0.90		3.60	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	6.00	0.90		5.40	
		1	8.00	0.90		7.20	
		1	6.50	0.90		5.85	
		1	7.00	0.90		6.30	
		1	8.50	0.90		7.65	
		1	4.00	0.90		3.60	
		1	6.00	0.90		5.40	
		1	5.00	0.90		4.50	
		1	2.00	0.90		1.80	
		1	10.00	0.90		9.00	
		1	12.00	0.90		10.80	
		1	8.00	0.90		7.20	
		1	4.00	0.90		3.60	
		1	6.00	0.90		5.40	
		1	2.00	0.90	ಸ.ಕಾ.ಅ.	1.80	
	RHS	1	8.00	0.90	ಚಿದಾಲುವಿ	7.20	
		1	6.00	0.90		5.40	
		1	4.00	0.90		3.60	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	2.00	0.90		1.80	
		1	4.00	0.90		3.60	
		1	5.00	0.90		4.50	
		1	7.00	0.90		6.30	
		1	6.00	0.90		5.40	
		1	5.00	0.90		4.50	
		1	5.00	0.90		4.50	
		1	7.00	0.90		6.30	
		1	7.00	0.90		6.30	
		1	9.00	0.90		8.10	
		1	5.00	0.90		4.50	
		1	7.50	0.90		6.75	
		1	7.00	0.90		6.30	
		1	8.00	0.90		7.20	
		1	6.50	0.90		5.85	
		1	4.00	0.90		3.60	
		1	5.00	0.90		4.50	
		1	5.50	0.90		4.95	
		1	5.00	0.90		4.50	
		1	6.00	0.90		5.40	
		1	8.00	0.90		7.20	
		1	7.00	0.90		6.30	
		1	9.00	0.90		8.10	

st Engineer
ard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Asst Executive Engineer
T Dasarahalli Sub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	6.00	0.90		5.40	
		1	5.00	0.90		4.50	
		1	3.00	0.90		2.70	
	Shree Vinayaka nagar						
	1st main road						
	LHS						
		1	9.50	0.90		8.55	
		1	8.50	0.90		7.65	
		1	10.00	0.90		9.00	
		1	9.00	0.90		8.10	
		1	10.00	0.90		9.00	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	3.00	0.90		2.70	
	RHS	1	7.00	0.90		6.30	
		1	8.00	0.90		7.20	
		1	6.50	0.90		5.85	
		1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	10.00	0.90		9.00	
		1	4.00	0.90		3.60	
	2nd main road						
	LHS	1	5.00	0.90		4.50	
		1	7.50	0.90		6.75	
		1	7.00	0.90		6.30	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
	RHS	1	8.00	0.90		7.20	
		1	8.00	0.90		7.20	
		1	3.00	0.90		2.70	
		1	6.50	0.90		5.85	
		1	4.00	0.90		3.60	
	3rd main road						
	LHS	1	10.50	0.90		9.45	
		1	9.50	0.90		8.55	
		1	10.50	0.90		9.45	
		1	9.00	0.90		8.10	
		1	7.50	0.90		6.75	
		1	10.00	0.90		9.00	
		1	8.00	0.90		7.20	
		1	5.00	0.90		4.50	
	RHS	1	9.00	0.90		8.10	
		1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
		1	8.00	0.90		7.20	
		1	6.00	0.90		5.40	
		1	5.50	0.90		4.95	
		1	5.00	0.90		4.50	
		1	6.00	0.90		5.40	

Asst Engineer
Yard no 14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂ
Asst Executive Engineer
T Dasarahalli Sub Division

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	1st cross road from 1st main road to 3rd Main						
	LHS	1	8.00	0.90		7.20	
		1	7.50	0.90		6.75	
		1	6.00	0.90		5.40	
	RHS	1	9.00	0.90		8.10	
		1	4.50	0.90		4.05	
		1	5.00	0.90		4.50	
	2nd cross road from 3rd Main to Dead end						
	LHS	1	9.50	0.90		8.55	
		1	6.00	0.90		5.40	
		1	4.50	0.90		4.05	
	RHS	1	8.00	0.90		7.20	
		1	7.50	0.90		6.75	
		1	5.50	0.90		4.95	
	3rd cross road from 3rd Main to Dead end						
	LHS	1	6.50	0.90		5.85	
		1	5.50	0.90		4.95	
		1	4.00	0.90		3.60	
	RHS	1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
		1	4.00	0.90		3.60	
	4th cross road from 3rd Main to Dead end						
	LHS	1	6.50	0.90		5.85	
		1	8.50	0.90		7.65	
		1	9.50	0.90		8.55	
		1	3.00	0.90		2.70	
	RHS	1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
		1	7.00	0.90		6.30	
		1	5.00	0.90		4.50	
	Cross Road From 4th cross road to Dead end						
	LHS	1	6.00	0.90		5.40	
	RHS	1	5.00	0.90		4.50	
	Coconut Garden						
	Main Road						
	LHS	1	11.00	0.90		9.90	
		1	10.00	0.90		9.00	
		1	7.50	0.90		6.75	
		1	8.50	0.90		7.65	
		1	5.50	0.90		4.95	
	RHS	1	6.50	0.90		5.85	
		1	5.00	0.90		4.50	
		1	8.50	0.90		7.65	
		1	6.00	0.90		5.40	
		1	3.50	0.90		3.15	
	1st cross Road						
	LHS	1	11.00	0.90		9.90	
		1	5.00	0.90		4.50	
	RHS	1	12.00	0.90		10.80	

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ.ಉ.ವಿ

Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Asst Executive Enginee
T Dasarahalli Sub Divisic

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	4.50	0.90		4.05	
	2nd cross Road						
	LHS	1	7.50	0.90		6.75	
		1	6.00	0.90		5.40	
	RHS	1	8.00	0.90		7.20	
		1	4.50	0.90		4.05	
	3rd cross Road						
	LHS	1	6.50	0.90		5.85	
		1	4.00	0.90		3.60	
	RHS	1	8.50	0.90		7.65	
		1	6.00	0.90		5.40	
	4th cross Road						
	LHS	1	8.50	0.90		7.65	
		1	4.50	0.90		4.05	
	RHS	1	10.00	0.90		9.00	
		1	5.00	0.90		4.50	
	5th cross Road						
	LHS	1	8.50	0.90		7.65	
		1	4.50	0.90		4.05	
	RHS	1	6.50	0.90		5.85	
		1	4.00	0.90		3.60	
	6th cross Road						
	LHS	1	7.50	0.90		6.75	
		1	5.50	0.90		4.95	
	RHS	1	7.50	0.90		6.75	
		1	4.50	0.90		4.05	
	8th cross Road manjunath Nagara						
	LHS	1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
		1	9.00	0.90		8.10	
		1	6.50	0.90		5.85	
		1	8.50	0.90		7.65	
		1	6.50	0.90		5.85	
		1	10.00	0.90		9.00	
	RHS	1	7.50	0.90		6.75	
		1	9.00	0.90		8.10	
		1	5.50	0.90		4.95	
		1	6.50	0.90		5.85	
		1	8.50	0.90		7.65	
		1	8.00	0.90		7.20	
		1	5.00	0.90		4.50	
	Pepsi godown 1st cross						
	LHS	1	5.50	0.90		4.95	
		1	5.00	0.90		4.50	
		1	4.50	0.90		4.05	
		1	7.50	0.90		6.75	
		1	8.00	0.90		7.20	
	RHS	1	9.50	0.90		8.55	
		1	10.00	0.90		9.00	

Asst Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Asst Executive Enginee
T Dasarahalli Sub Divisio

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	11.00	0.90		9.90	
		1	6.50	0.90		5.85	
		1	4.50	0.90		4.05	
	Pepsi godown 3rd cross						
	LHS	1	9.00	0.90		8.10	
		1	10.50	0.90		9.45	
		1	6.50	0.90		5.85	
		1	5.50	0.90		4.95	
	RHS	1	6.50	0.90		5.85	
		1	8.50	0.90		7.65	
		1	7.50	0.90		6.75	
		1	5.00	0.90		4.50	
						1227.15	
					Total Qty	3682.17	Sqm
					As per Agreement Qty	430.20	Sqm
					Upto 125% Qty	107.55	Sqm
					Above 125%	3144.42	Sqm

Measurement recorded on: 12/03/2020 to 04/04/2022

2	Earthwork excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an average lift upto 1.5 m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods complete as per specifications. MORTH / Chapter						
	For Desilting						
	Manjunathanagara						
	Soap factory main road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	

Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Assistant Executive Engine
T Dasarahalli Sub Divisi

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	8.00	0.45	0.40	1.44	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	8.00	0.45	0.40	1.44	
	Shree Vinayaka nagar						
	1st main road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engin
T Dasarahalli Sub Divis

st Engineer
ard no 14

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	15.00	0.45	0.40	2.70	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	15.00	0.45	0.40	2.70	
	2nd main road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	21.00	0.45	0.40	3.78	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	21.00	0.45	0.40	3.78	
	3rd main road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	15.00	0.45	0.40	2.70	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	15.00	0.45	0.40	2.70	
	1st cross road from 1st main road to 3rd Main						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	20.00	0.45	0.40	3.60	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	20.00	0.45	0.40	3.60	
	2nd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	25.00	0.45	0.40	4.50	
	RHS	1	30.00	0.45	0.40	5.40	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭ

Asst Engineer
ard no 14

Asst Executive Engi
T Dasarahalli Sub Div

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.45	0.40	5.40	
		1	25.00	0.45	0.40	4.50	
	3rd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	17.00	0.45	0.40	3.06	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	17.00	0.45	0.40	3.06	
	4th cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	12.00	0.45	0.40	2.16	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	12.00	0.45	0.40	2.16	
	Cross Road From 4th cross road to Dead end						
	LHS	1	20.00	0.45	0.40	3.60	
	RHS	1	20.00	0.45	0.40	3.60	
	Coconut Garden						
	Main Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	21.00	0.45	0.40	3.78	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	21.00	0.45	0.40	3.78	
	1st cross Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	16.40	0.45	0.40	2.95	
	RHS	1	30.00	0.45	0.40	5.40	
		1	16.40	0.45	0.40	2.95	
	2nd cross Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	16.00	0.45	0.40	2.88	
	RHS	1	30.00	0.45	0.40	5.40	
		1	16.00	0.45	0.40	2.88	
	3rd cross Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	16.00	0.45	0.40	2.88	
	RHS	1	30.00	0.45	0.40	5.40	
		1	16.00	0.45	0.40	2.88	
	4th cross Road						

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engineer
T Dasarahalli Sub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	LHS	1	30.00	0.45	0.40	5.40	
		1	26.00	0.45	0.40	4.68	
	RHS	1	30.00	0.45	0.40	5.40	
		1	26.00	0.45	0.40	4.68	
	5th cross Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	15.00	0.45	0.40	2.70	
	RHS	1	30.00	0.45	0.40	5.40	
		1	15.00	0.45	0.40	2.70	
	6th cross Road						
	LHS	1	30.00	0.45	0.40	5.40	
		1	5.00	0.45	0.40	0.90	
	RHS	1	30.00	0.45	0.40	5.40	
		1	5.00	0.45	0.40	0.90	
	8th cross Road manjunath Nagara						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	17.00	0.45	0.40	3.06	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	17.00	0.45	0.40	3.06	
	Pepsi godown 1st cross						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	20.00	0.45	0.40	3.60	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	20.00	0.45	0.40	3.60	
	Pepsi godown 3rd cross						
	LHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	22.00	0.45	0.40	3.96	
	RHS	1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	30.00	0.45	0.40	5.40	
		1	22.00	0.45	0.40	3.96	

Asst Engineer

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ
Asst Executive
T Dasarahalli Sub

14

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	For Road cutting						
	Manjunathanagara						
	Soap factory main road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	8.00	0.90	0.25	1.80	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ ಉ.ವಿ

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾ
Asst Executive Engineer
T Dasarahalli Sub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	8.00	0.90	0.25	1.80	
	Shree Vinayaka nagar						
	1st main road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	2nd main road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	21.00	0.90	0.25	4.73	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	21.00	0.90	0.25	4.73	
	3rd main road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Assistant Executive Engineer
T DasarahalliSub Division

t Engineer
rd no 14

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	1st cross road from 1st main road to 3rd Main						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	20.00	0.90	0.25	4.50	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	20.00	0.90	0.25	4.50	
	2nd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	25.00	0.90	0.25	5.63	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	25.00	0.90	0.25	5.63	
	3rd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	17.00	0.90	0.25	3.83	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	17.00	0.90	0.25	3.83	
	4th cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	12.00	0.90	0.25	2.70	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	12.00	0.90	0.25	2.70	
	Cross Road From 4th cross road to Dead end						
	LHS	1	20.00	0.90	0.25	4.50	
	RHS	1	20.00	0.90	0.25	4.50	
	Coconut Garden						
	Main Road						
	LHS	1	30.00	0.90	0.25	6.75	

ಸ.ಕಾ.ಎ
ಕಿ.ದೂ ಉಪ

Asst Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ

Asst Executive Engineer
T DasarahalliSub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	21.00	0.90	0.25	4.73	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	21.00	0.90	0.25	4.73	
	1st cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	16.40	0.90	0.25	3.69	
	RHS	1	30.00	0.90	0.25	6.75	
		1	16.40	0.90	0.25	3.69	
	2nd cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	16.00	0.90	0.25	3.60	
	RHS	1	30.00	0.90	0.25	6.75	
		1	16.00	0.90	0.25	3.60	
	3rd cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	16.00	0.90	0.25	3.60	
	RHS	1	30.00	0.90	0.25	6.75	
		1	16.00	0.90	0.25	3.60	
	4th cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	26.00	0.90	0.25	5.85	
	RHS	1	30.00	0.90	0.25	6.75	
		1	26.00	0.90	0.25	5.85	
	5th cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	RHS	1	30.00	0.90	0.25	6.75	
		1	15.00	0.90	0.25	3.38	
	6th cross Road						
	LHS	1	30.00	0.90	0.25	6.75	
		1	5.00	0.90	0.25	1.13	
	RHS	1	30.00	0.90	0.25	6.75	
		1	5.00	0.90	0.25	1.13	
	8th cross Road manjunath Nagara						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	17.00	0.90	0.25	3.83	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ ಉ.ವಿ

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engineer
T Dasarahalli Sub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	17.00	0.90	0.25	3.83	
	Pepsi godown 1st cross						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	20.00	0.90	0.25	4.50	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	20.00	0.90	0.25	4.50	
	Pepsi godown 3rd cross						
	LHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	22.00	0.90	0.25	4.95	
	RHS	1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	30.00	0.90	0.25	6.75	
		1	22.00	0.90	0.25	4.95	
	For New Road						
	shree Vinayaka nagar						
	1st main road						
		1	30.00	(7.60+7.10)/2	0.40	88.20	
		1	30.00	(7.10+7.20)/2	0.40	85.80	
		1	30.00	(7.20+7.20)/2	0.40	86.40	
		1	30.00	(7.20+7.50)/2	0.40	88.20	
		1	30.00	(7.50+7.40)/2	0.40	89.40	
		1	30.00	(7.40+7.10)/2	0.40	87.00	
		1	30.00	(7.10+6.90)/2	0.40	84.00	
		1	15.00	(6.90+7.10)/2	0.40	42.00	
	1st cross road from 1st main road to 3rd Main						
		1	30.00	(6.00+5.70)/2	0.40	70.20	
		1	30.00	(5.70+5.20)/2	0.40	65.40	
		1	20.00	(5.20+5.90)/2	0.40	44.40	
	2nd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.40	55.20	
		1	30.00	(4.50+4.00)/2	0.40	51.00	
		1	25.00	(4.00+4.50)/2	0.40	42.50	
	3rd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.40	55.20	
		1	30.00	(4.50+4.30)/2	0.40	52.80	

Asst Engineer
Yard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engineer
T DasarahalliSub Divisio

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	17.00	(4.30+4.60)/2	0.40	30.26	
	4th cross road from 3rd Main to Dead end						
		1	30.00	(5.80+5.40)/2	0.40	67.20	
		1	30.00	(5.40+5.00)/2	0.40	62.40	
		1	30.00	(5.00+5.20)/2	0.40	61.20	
		1	12.00	(5.20+5.50)/2	0.40	25.68	
	Cross Road From 4th cross road to Dead end						
		1	20.00	(4.70+4.70)/2	0.40	37.60	
	Coconut Garden						
	1st cross Road						
		1	30.00	(6.30+6.10)/2	0.40	74.40	
		1	16.40	(6.10+6.20)/2	0.40	40.34	
	2nd cross Road						
		1	30.00	(6.30+6.20)/2	0.40	75.00	
		1	16.00	(6.20+6.00)/2	0.40	39.04	
	3rd cross Road						
		1	30.00	(6.20+6.20)/2	0.40	74.40	
		1	16.00	(6.20+6.30)/2	0.40	40.00	
	4th cross Road						
		1	30.00	(6.80+6.70)/2	0.40	81.00	
		1	26.00	(6.70+6.70)/2	0.40	69.68	
	5th cross Road						
		1	30.00	(6.00+6.10)/2	0.40	72.60	
		1	15.00	(6.10+6.20)/2	0.40	36.90	
	6th cross Road						
		1	30.00	(6.20+5.90)/2	0.40	72.60	
		1	5.00	(5.90+6.10)/2	0.40	12.00	
	1st cross Raja reddy layout						
		1	30.00	(6.40+5.50)/2	0.40	71.40	
		1	30.00	(5.50+5.50)/2	0.40	66.00	
		1	7.00	(5.50+6.00)/2	0.40	16.10	
	2nd cross Raja reddy layout						
		1	30.00	(6.40+5.50)/2	0.40	71.40	
		1	21.00	(5.50+6.00)/2	0.40	48.30	
	Pepsi godown 2nd cross						
		1	30.00	(4.00+6.80)/2	0.40	64.80	
		1	30.00	(6.80+6.20)/2	0.40	78.00	
		1	8.80	(6.20+6.30)/2	0.40	22.00	
	8th cross soap Factory Layout						
		1	30.00	(7.30+6.20)/2	0.40	81.00	
		1	30.00	(6.20+5.60)/2	0.40	70.80	
		1	30.00	(5.60+5.90)/2	0.40	69.00	
		1	25.60	(5.90+5.00)/2	0.40	55.81	
					Total Qty	4983.81	Cum
					As per Agreement Qty	3623.97	Cum

ಸ.ಕಾ.ಅ
ಟಿ.ದಾ.ಉ.ವಿ.

t Engineer
rd no 14

Asst Executive Engine
ಟಿ.ದಾ T.Dasarahalli Sub Divisio

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
				Upto 125% Qty		905.99	Cum
				Above 125% Qty		453.84	Cum
Measurement recorded on:							
3	Providing & laying RCC Drain Slab of 100mm (DATA RATE)						
	Qty Vide Item No 1 Missing & Broken slabs					1227.15	
				Total Qty		1227.15	Sqm
				As per Agreement Qty		1134.00	Sqm
				Balance Qty		93.15	Sqm
Measurement recorded on:	15/02/22 to 19/02/2022						
4	Construction of granular sub-base Grading-Vas Sub-base and drainage layer by providing coarse graded crushed stone aggregates of granite/ trap/basalt material, mixing in a mechanical mix plant at OMC, Carriage of mixed material to work site, spreading in uniform layers with motor grader on prepared surface and compacting with vibratory power roller to achieve the 98 % proctor density, complete as per specifications. Clause 401 of MORTH V Revision.						
	For New Road						
	shree Vinayaka nagar						
	1st main road						
		1	30.00	(7.60+7.10)/2	0.20	44.10	
		1	30.00	(7.10+7.20)/2	0.20	42.90	
		1	30.00	(7.20+7.20)/2	0.20	43.20	
		1	30.00	(7.20+7.50)/2	0.20	44.10	
		1	30.00	(7.50+7.40)/2	0.20	44.70	
		1	30.00	(7.40+7.10)/2	0.20	43.50	
		1	30.00	(7.10+6.90)/2	0.20	42.00	
		1	15.00	(6.90+7.10)/2	0.20	21.00	
	1st cross road from 1st main road to 3rd Main						
		1	30.00	(6.00+5.70)/2	0.20	35.10	
		1	30.00	(5.70+5.20)/2	0.20	32.70	
		1	20.00	(5.20+5.90)/2	0.20	22.20	
	2nd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.20	27.60	
		1	30.00	(4.50+4.00)/2	0.20	25.50	
		1	25.00	(4.00+4.50)/2	0.20	21.25	
	3rd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.20	27.60	
		1	30.00	(4.50+4.30)/2	0.20	26.40	
		1	17.00	(4.30+4.60)/2	0.20	15.13	
	4th cross road from 3rd Main to Dead end						
		1	30.00	(5.80+5.40)/2	0.20	33.60	
		1	30.00	(5.40+5.00)/2	0.20	31.20	
		1	30.00	(5.00+5.20)/2	0.20	30.60	
		1	12.00	(5.20+5.50)/2	0.20	12.84	
	Cross Road From 4th cross road to Dead end						

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Assistant Executive Engine
T DasarahalliSub Divisi

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	20.00	(4.70+4.70)/2	0.20	18.80	
	Coconut Garden						
	1st cross Road						
		1	30.00	(6.30+6.10)/2	0.20	37.20	
		1	16.40	(6.10+6.20)/2	0.20	20.17	
	2nd cross Road						
		1	30.00	(6.30+6.20)/2	0.20	37.50	
		1	16.00	(6.20+6.00)/2	0.20	19.52	
	3rd cross Road						
		1	30.00	(6.20+6.20)/2	0.20	37.20	
		1	16.00	(6.20+6.30)/2	0.20	20.00	
	4th cross Road						
		1	30.00	(6.80+6.70)/2	0.20	40.50	
		1	26.00	(6.70+6.70)/2	0.20	34.84	
	5th cross Road						
		1	30.00	(6.00+6.10)/2	0.20	36.30	
		1	15.00	(6.10+6.20)/2	0.20	18.45	
	6th cross Road						
		1	30.00	(6.20+5.90)/2	0.20	36.30	
		1	5.00	(5.90+6.10)/2	0.20	6.00	
	1st cross Raja reddy layout						
		1	30.00	(6.40+5.50)/2	0.20	35.70	
		1	30.00	(5.50+5.50)/2	0.20	33.00	
		1	7.00	(5.50+6.00)/2	0.20	8.05	
	2nd cross Raja reddy layout						
		1	30.00	(6.40+5.50)/2	0.20	35.70	
		1	21.00	(5.50+6.00)/2	0.20	24.15	
	Pepsi godown 2nd cross						
		1	30.00	(4.00+6.80)/2	0.20	32.40	
		1	30.00	(6.80+6.20)/2	0.20	39.00	
		1	8.80	(6.20+6.30)/2	0.20	11.00	
	8th cross soap Factory Layout						
		1	30.00	(7.30+6.20)/2	0.20	40.50	
		1	30.00	(6.20+5.60)/2	0.20	35.40	
		1	30.00	(5.60+5.90)/2	0.20	34.50	
		1	25.60	(5.90+5.00)/2	0.20	27.90	
					Total Qty	1387.31	Cum
					As per Agreement Qty	331.28	Cum
					Upto 125% Qty	82.82	Cum
					Above 125% Qty	973.21	Cum

Measurement recorded on: 03/03/22 to 04/04/22

5	KSRRB 500-2. Cleaning the existing black topped surface with brooms, soft brushes and finally dusting with old gunny bags and / or compressed air to receive bituminous treatment including cost of all materials, labour, HOM of machineries complete as per specifications.

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engineer
T DasarahalliSub Division

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	Manjunathanagara						
	Soap factory main road						
		1	30.00	(6.30+5.60)/2		178.50	
		1	30.00	(5.60+6.10)/2		175.50	
		1	30.00	(6.10+5.60)/2		175.50	
		1	30.00	(5.60+6.20)/2		177.00	
		1	30.00	(6.20+5.70)/2		178.50	
		1	30.00	(5.70+6.50)/2		183.00	
		1	30.00	(6.50+6.30)/2		192.00	
		1	30.00	(6.30+5.60)/2		178.50	
		1	30.00	(5.60+5.60)/2		168.00	
		1	30.00	(5.60+6.40)/2		180.00	
		1	30.00	(6.40+6.20)/2		189.00	
		1	30.00	(6.20+6.00)/2		183.00	
		1	30.00	(6.00+6.40)/2		186.00	
		1	30.00	(6.40+6.80)/2		198.00	
		1	30.00	(6.80+7.00)/2		207.00	
		1	30.00	(7.00+6.00)/2		195.00	
		1	30.00	(6.00+6.00)/2		180.00	
		1	30.00	(6.00+6.20)/2		183.00	
		1	30.00	(6.20+6.30)/2		187.50	
		1	30.00	(6.30+6.40)/2		190.50	
		1	30.00	(6.40+6.00)/2		186.00	
		1	30.00	(6.00+5.80)/2		177.00	
		1	30.00	(5.80+6.00)/2		177.00	
		1	30.00	(6.00+6.00)/2		180.00	
		1	30.00	(6.00+7.50)/2		202.50	
		1	30.00	(7.50+6.80)/2		214.50	
		1	30.00	(6.80+9.00)/2		237.00	
		1	30.00	(9.00+7.80)/2		252.00	
		1	30.00	(7.80+7.00)/2		222.00	
		1	30.00	(7.00+9.00)/2		240.00	
		1	30.00	(9.00+6.70)/2		235.50	
		1	23.40	(6.70+6.80)/2		157.95	
	Coconet Garden						
	Main Road						
		1	30.00	(6.00+6.00)/2		180.00	
		1	30.00	(6.00+6.00)/2		180.00	
		1	30.00	(6.00+5.60)/2		174.00	
		1	30.00	(5.60+6.20)/2		177.00	
		1	21.00	(6.20+6.00)/2		128.10	
	8th cross Road manjunath Nagara						
		1	30.00	(5.70+5.60)/2		169.50	
		1	30.00	(5.60+5.60)/2		168.00	
		1	30.00	(5.60+5.00)/2		159.00	
		1	30.00	(5.00+7.10)/2		181.50	
		1	30.00	(7.10+5.00)/2		181.50	
		1	30.00	(5.00+5.70)/2		160.50	
		1	17.00	(5.70+6.00)/2		99.45	

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ ಉ.ವಿ

Asst Engineer
Yard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
Executive Engineer
T DasarahalliSub Division

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	Pepsi godown 1st cross						
		1	30.00	(6.00+6.00)/2		180.00	
		1	30.00	(6.00+5.90)/2		178.50	
		1	30.00	(5.90+5.80)/2		175.50	
		1	30.00	(5.80+6.00)/2		177.00	
		1	20.30	(6.00+6.20)/2		123.83	
	Pepsi godown 3rd cross						
		1	30.00	(5.00+5.20)/2		153.00	
		1	30.00	(5.20+4.80)/2		150.00	
		1	30.00	(4.80+5.40)/2		153.00	
		1	22.00	(5.40+5.60)/2		121.00	
					Total Qty	9537.33	Sqm
					As per Agreement Qty	9777.40	Sqm
					As per Executed Qty	9537.33	Sqm

Measurement recorded on: 03/03/22 to 09/03/22

6	**Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH Specification No. 406**						
	For Road Cutting						
	Manjunathanagara						
	Soap factory main road						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	

ಸ.ಕಾ.ಅ. ಟಿ.ದಾ ಉ.ವಿ

ಸ.ಕಾ.ಅ. ಟಿ.ದಾ ಉ.ವಿ

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engr
T DasarahalliSub Div

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	8.00	0.90	0.20	1.44	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	8.00	0.90	0.20	1.44	
	Shree Vinayaka nagar						
	1st main road						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	15.00	0.90	0.20	2.70	
	RHS	1	30.00	0.90	0.20	5.40	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ

Asst Engineer
Ward no 14

Asst Executive Engineer
T Dasarahalli Sub Division

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	15.00	0.90	0.20	2.70	
	2nd main road						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	21.00	0.90	0.20	3.78	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	21.00	0.90	0.20	3.78	
	3rd main road						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	15.00	0.90	0.20	2.70	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	15.00	0.90	0.20	2.70	
	1st cross road from 1st main road to 3rd Main						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	20.00	0.90	0.20	3.60	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	20.00	0.90	0.20	3.60	
	2nd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	25.00	0.90	0.20	4.50	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	25.00	0.90	0.20	4.50	

ಸ.ಕಾ.ಅ
ಟಿ.ದಾ ಉಪವಿ

st Engineer
ard no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ
Asst Executive Engin
T Dasarahalli Sub Divis

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	3rd cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	17.00	0.90	0.20	3.06	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	17.00	0.90	0.20	3.06	
	4th cross road from 3rd Main to Dead end						
	LHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	12.00	0.90	0.20	2.16	
	RHS	1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	30.00	0.90	0.20	5.40	
		1	12.00	0.90	0.20	2.16	
	Cross Road From 4th cross road to Dead end						
	LHS	1	20.00	0.90	0.20	3.60	
	RHS	1	20.00	0.90	0.20	3.60	
	Coconut Garden						
	Main Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	21.00	0.90	0.15	2.84	
	RHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	21.00	0.90	0.15	2.84	
	1st cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	16.40	0.90	0.15	2.21	
	RHS	1	30.00	0.90	0.15	4.05	
		1	16.40	0.90	0.15	2.21	
	2nd cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	16.00	0.90	0.15	2.16	
	RHS	1	30.00	0.90	0.15	4.05	
		1	16.00	0.90	0.15	2.16	
	3rd cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	16.00	0.90	0.15	2.16	
	RHS	1	30.00	0.90	0.15	4.05	
		1	16.00	0.90	0.15	2.16	
	4th cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	26.00	0.90	0.15	3.51	

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ

Asst Executive Eng
T Dasarahalli Sub Di

CamScanner

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	RHS	1	30.00	0.90	0.15	4.05	
		1	26.00	0.90	0.15	3.51	
	5th cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	15.00	0.90	0.15	2.03	
	RHS	1	30.00	0.90	0.15	4.05	
		1	15.00	0.90	0.15	2.03	
	6th cross Road						
	LHS	1	30.00	0.90	0.15	4.05	
		1	5.00	0.90	0.15	0.68	
	RHS	1	30.00	0.90	0.15	4.05	
		1	5.00	0.90	0.15	0.68	
	8th cross Road manjunath Nagara						
	LHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	17.00	0.90	0.15	2.30	
	RHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	17.00	0.90	0.15	2.30	
	Pepsi godown 1st cross						
	LHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	20.00	0.90	0.15	2.70	
	RHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	20.00	0.90	0.15	2.70	
	Pepsi godown 3rd cross						
	LHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	22.00	0.90	0.15	2.97	
	RHS	1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	30.00	0.90	0.15	4.05	
		1	22.00	0.90	0.15	2.97	
	For New Road						
	shree Vinayaka nagar						

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ ಉ.ವಿ

Asst Engineer
Ward no 14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ

Asst Executive Engi
T Dasarahalli Sub Di

Sl No	Description of Item	No	Length	Width	Depth	Quantity	Unit
	1st main road						
		1	30.00	(7.60+7.10)/2	0.20	44.10	
		1	30.00	(7.10+7.20)/2	0.20	42.90	
		1	30.00	(7.20+7.20)/2	0.20	43.20	
		1	30.00	(7.20+7.50)/2	0.20	44.10	
		1	30.00	(7.50+7.40)/2	0.20	44.70	
		1	30.00	(7.40+7.10)/2	0.20	43.50	
		1	30.00	(7.10+6.90)/2	0.20	42.00	
		1	15.00	(6.90+7.10)/2	0.20	21.00	
	1st cross road from 1st main road to 3rd Main						
		1	30.00	(6.00+5.70)/2	0.20	35.10	
		1	30.00	(5.70+5.20)/2	0.20	32.70	
		1	20.00	(5.20+5.90)/2	0.20	22.20	
	2nd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.20	27.60	
		1	30.00	(4.50+4.00)/2	0.20	25.50	
		1	25.00	(4.00+4.50)/2	0.20	21.25	
	3rd cross road from 3rd Main to Dead end						
		1	30.00	(4.70+4.50)/2	0.20	27.60	
		1	30.00	(4.50+4.30)/2	0.20	26.40	
		1	17.00	(4.30+4.60)/2	0.20	15.13	
	4th cross road from 3rd Main to Dead end						
		1	30.00	(5.80+5.40)/2	0.20	33.60	
		1	30.00	(5.40+5.00)/2	0.20	31.20	
		1	30.00	(5.00+5.20)/2	0.20	30.60	
		1	12.00	(5.20+5.50)/2	0.20	12.84	
	Cross Road From 4th cross road to Dead end						
		1	20.00	(4.70+4.70)/2	0.20	18.80	
	Coconut Garden						
	1st cross Road						
		1	30.00	(6.30+6.10)/2	0.20	37.20	
		1	16.40	(6.10+6.20)/2	0.20	20.17	
	2nd cross Road						
		1	30.00	(6.30+6.20)/2	0.20	37.50	
		1	16.00	(6.20+6.00)/2	0.20	19.52	
	3rd cross Road						
		1	30.00	(6.20+6.20)/2	0.20	37.20	
		1	16.00	(6.20+6.30)/2	0.20	20.00	
	4th cross Road						
		1	30.00	(6.80+6.70)/2	0.20	40.50	
		1	26.00	(6.70+6.70)/2	0.20	34.84	
	5th cross Road						
		1	30.00	(6.00+6.10)/2	0.20	36.30	
		1	15.00	(6.10+6.20)/2	0.20	18.45	

ಸ.ಕಾ.ಅ.
ಟಿ.ದಾ.ಉ.ಪಿ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯ
ಟಿ ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭ

sst Engineer
ward no 14

Asst Executive E
T Dasarahalli Sub D